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Mr. Richard E, Koppy, City Engineer 
City of St. Louis Park 
City Hall 
5005 Minnetonka Blvd. 
St. Louis Park, Minnesota 55416 

Re: City Projects No. 74-24 and 74-25 (Oak Park Village) 

Dear Mr. Koppy: 

In keeping with your request, we are glad to provide background 
material on the plauming and actual removal of material containing 
creosote wastes at the Oak Park Village development site. 

The project included construction of watermain facilities, 
sanitary sewers, storm sewers, streets, lighting facilities, and 
an underground sprinkling system for a section of the parkway, plus 
pedestrian walkways. 

Anticipated location of the material to be removed was deter
mined by use of the soil borings and maps furnished to us by the 
City. Based upon conferences with Mr. David Rudberg, copies of a 
nunlber of the borings were incorporated into the specifications and 
contract documents. Sheet No. 13 of the plans, or working drawings, 
indicates those general areas where material containing creosote 
were shown as were the approximate depths emd the general disposal 
site. 

The bid schedule contained Pay Item 2105.501 for Common Excava
tion. This item was an open end or unit price item and not a lun^ 
sum item. The aim was to permit the volume of work to be adjusted 
as dictated by the conditions actually encountered. 

in keeping with em understanding between the Minnesota PoMttion 
Control Agency emd Mr. Rudberg, the removal of the creosote material 
was to be restricted to a meocimum depth of 8 feet. This restriction 
was set forth in the special provisions "Specification 2105-Excavation 
of Soil Containing Creosote Wastes", that was made a peurt of the 
Special Provisions of the Specifications. A copy of this provision, 
which is identified as Page 6a, is attached. 
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The specification and plans were all approved by Mr. Rudberg 
and his staff. 

The volume of special excavation was determined by calculating 
the areas where material containing creosote was anticipated and 
the approximate depth as shown by the borings, in all* a total of 
44*130 cubic yards of material was removed. 

Before excavation was begun* a eity survey crew did the necess
ary field work to permit cross sections to be prepared to determine 
existing elevations of the ground surface. After the excavation work 
was completed* a City crew recj^as-rsectioned the areas. From these 
surveys the volume of excavated material was calculated. 

in the special excavation operation* work was concentrated at 
those locations where the soil borings indicated creosbte wastes* 
but at other locations where wastes were indicated by the extensive 
excavation for the watermains* sanitary sewer lines* and storm sewers* 
special excavation was carried out. 

To avoid excavating material that did not contain creosote* in 
some areas a bulldozer was used to cut trenches the width of the 
blade to better define the locations where excavation was necessary. 
During those stages of the work when excavation was in progress* I 
visited the project rather frequently. George Anderson of our staff 
was at the site almost continously. As you are aware* like yourself* 
Mr. Rudberg frequently inspected the job. Sometimes we met jointly 
with George Anderson, in these conferences methods of excavation were 
reviewed. 

\i : 

The irregular final shapeof the areas of special excavation in
dicates the attempt to continue work until the contaminated material 
was removed* father than stake out an areq where excavation was con
sidered necessa^ and not proceed beyond these limits 

Some added work to make the site suitable for residential housing 
must be mentioned. This operation related to the removal of a large 
volume of old railroad ties* tinibers* and similar material near the 
north end of the job. This work was no easy task and the contractor 
was paid $15*030.00 for 5*010 cubic yards of unclassified excavation. 

Sincerely* 

BUAN* CARTER & ASSOC.* INC. 

Archie M. Carter* P.E. 
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